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ESTIMATE RUN 09/04/2007

ESTIMATE SUMMARY 09:12:24
CONTID: C15107R ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 15107R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 413.( DAYS TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
Henson Creek Bridge PERCENT TIME: 90.17 ORIG TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
PROJECT NO: BR 149A-022
Henson Creek Bridge
NAME OF ROAD: 149A
PROJECT COUNTIES: HINSDALE
CONTRACTOR:
G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 09/04/2007 DATE TIME STARTED 07/19/2006
3354 C ROAD DATE LET 06/22/2006 DATE WORK BEGAN 08/21/2006
DATE AWARDED 06/29/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/19/2006 DATE ACCEPTED
PALISADE CO 81526 970-434-6102 DATE NOTICE TO PROCEED 07/19/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,481,964.47 PARTICIPATING $ 937,755.45 $ 160,153.92
AWARD PROJECT AMT: ¢  1,373,363.18 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.28% TOTAL EARNINGS 937,755.45 160,153.92
FUNDS AVAILABLE: $ 544,209.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 937,755.45 160,153.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,600.45 -903.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 917,155.00 159,250.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 917,155.00 159,250.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 159,250.10
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
264.00000 0.000 0.00
0065 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0070 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0075 212-00006 SEEDING (NATIVE) 0.150 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0080 213-00004 MULCHING (WEED FREE STRAW) 0.100 0.000
ACRE 0.000 0.00
7,000.00000 0.000 0.00
0085 213-00061 MULCH TACKIFIER 20.000 0.000
1B 0.000 0.00
45.00000 0.000 0.00
0090 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 230.000 0.000
sy 0.000 0.00
5.50000 0.000 0.00
0095 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 193.000 0.000
cy 0.000 0.00
131.00000 0.000 0.00
0100 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 69.000 0.000
TON 0.000 0.00
104.00000 0.000 0.00
0105 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 24.325 24.325
TON 0.000 0.00
375.00000 24.325 9,121.88
0110 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 351.000 0.000
TON 0.000 0.00

157.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 22.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0120 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 391.000 0.000
GAL 0.000 0.00
16.80000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0130 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 78.000
LF 0.000 0.00
14.40000 78.000 1,123.20
0145 614-00011 SIGN PANEL (CLASS 1I) 9.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0150 614-00200 STEEL SIGN POST (U-2) 10.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 0.500 0.056
LS 0.000 0.00
25,060.00000 0.056 1,403.36
0160 626-00000 *MOBILIZATION 0.500 0.359
LS 0.000 0.00
167,900.00000 0.359 60,276.10
0165 627-00001 *PAVEMENT MARKING PAINT 2.000 0.000
GAL 0.000 0.00

300.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 80.000 0.000
SF 0.000 0.00
100.00000 0.000 0.00
0175 630-00000 *FLAGGING 2,900.000 241.000
HOUR 16.000 403.20
25.20000 257.000 6,476.40
0180 630-00007 *TRAFFIC CONTROL INSPECTION 95.000 81.000
DAY 14.000 1,428.00
102.00000 95.000 9,690.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 93.000
DAY 21.000 10,836.00
516.00000 114.000 58,824.00
0190 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
180.00000 1.000 180.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 6.500
EACH 0.000 0.00
48.00000 6.500 312.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 70.000 35.000
SF 0.000 0.00
18.00000 35.000 630.00
0210 630-80359 *PORTABLE MESSAGE SIGN PANEL 326.000 256.000
DAY 70.000 7,140.00
102.00000 326.000 33,252.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 0.000 0.00
24.00000 15.000 360.00
0220 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 100.000
LF 0.000 0.00
77.00000 100.000 7,700.00
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
12.00000 25.000 300.00
0230 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
LS 0.000 0.00
13,800.00000 2.000 27,600.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 48,319.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70016 F/A FUEL COST ADJUSTMENT 7,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 900-00014 *ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR TEMPORARY 1.000 1.000
SIGNALS ADDED BY CO #2, MCR #1
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0440 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
ADDED BY CO #2, MCR #1
EACH 0.000 0.00

30.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
ADDED BY CO#2, MCR #1
EACH 0.000 0.00
30.00000 0.000 0.00
0455 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO 7 1.000 1.000
LS 0.000 0.00
495.00000 1.000 495.00
CAT 0200 CURRENT AMT $ 611,539.68 $ 33,807.208 268,138.94
CAT NO0300 STRUCTURES
0270 202-00425 REMOVAL OF BRIDGE RAILING 219.000 219.000
LF 0.000 0.00
18.00000 219.000 3,942.00
0275 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.500
LS 0.000 0.00
29,750.00000 0.500 14,875.00
0280 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0285 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 334.000 334.000
sy 0.000 0.00
119.50000 334.000 39,913.00
0290 202-05150 SANDBLASTING 443.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0295 206-00000 STRUCTURE EXCAVATION 2,091.000 2,091.000
cy 0.000 0.00
36.00000 2,091.000 75,276.00
0300 206-00100 STRUCTURE BACKFILL (CLASS 1) 366.000 152.000
cY 0.000 0.00
77.00000 152.000 11,704.00
0305 206-00200 STRUCTURE BACKFILL (CLASS 2) 901.000 901.000
cy 0.000 0.00

12.50000 901.000 11,262.50
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0310 206-00360 MECHANICAL REINFORCEMENT OF SOIL 366.000 152.000
cy 0.000 0.00
25.00000 152.000 3,800.00
0315 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
3,050.00000 1.000 3,050.00
0320 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
3,050.00000 0.000 0.00
0325 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.676
LS 0.000 0.00
4,560.00000 0.676 3,082.56
0330 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0335 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
114.00000 0.000 0.00
0340 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 60.000 0.000
TON 0.000 0.00
157.00000 0.000 0.00
0345 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 98.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0355 506-00224 RIPRAP (24 INCH) 78.000 78.000
cY 0.000 0.00
58.00000 78.000 4,524.00
0360 509-00000 *STRUCTURAL STEEL 46,231.000 30,512.000
1B 15,719.000 29,551.72
1.88000 46,231.000 86,914.28
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0365 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,095.000 285.000
1B 0.000 0.00
4.30000 285.000 1,225.50
0370 515-00120 *WATERPROOFING (MEMBRANE) 361.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 64.000 26.000
LF 38.000 7,790.00
205.00000 64.000 13,120.00
0380 601-03040 *CONCRETE CLASS D (BRIDGE) 227.000 106.710
cY 78.800 61,306.40
778.00000 185.510 144,326.78
0385 601-03050 CONCRETE CLASS D (WALL) 70.000 46.400
cy 0.000 0.00
600.00000 46.400 27,840.00
0390 602-00000 *REINFORCING STEEL 13,626.000 11,410.000
1B 840.000 1,512.00
1.80000 12,250.000 22,050.00
0395 602-00020 *REINFORCING STEEL (EPOXY COATED) 40,721.000 16,915.000
1B 23,806.000 26,186.60
1.10000 40,721.000 44,793.10
0400 606-11032 BRIDGE RAIL TYPE 10M (SPECIAL) 241.000 120.500
LF 0.000 0.00
248.00000 120.500 29,884.00
0405 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 287.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0410 625-00000 *CONSTRUCTION SURVEYING 0.500 0.168
LS 0.000 0.00
25,060.00000 0.168 4,210.08
0411 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 16.810 16.810
CONSTRUCTION SURVEYING CO 4, CO 5
HOUR 0.000 0.00
100.00000 16.810 1,681.00
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PCN: 15107R-BID ESTIMATE RUN 09/04/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0009 09:12:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0415 626-00000 *MOBILIZATION 0.500 0.359
LS 0.000 0.00
167,900.00000 0.359 60,276.10
0450 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR OF STEEL GIRDER ( MCR # 1.000 1.000
006)
LS 0.000 0.00
2,816.61000 1.000 2,816.61
CAT 0300 CURRENT AMT $ 815,674.79 $ 126,346.72% 614,866.51
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0420 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
27,100.00000 1.000 27,100.00
0425 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,150.00000 1.000 26,150.00
0430 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 54,750.00 $ 0.00$ 54,750.00
PROJECT TOTAL CURRENT AMT $ 1,481,964.47 $ 160,153.92 S 937,755.45



